
Proposed Policy Regarding Extension of Grant Agreements 
 
Background Information 
 
The following chart illustrates the status of projects reserved/approved/in grant 
agreement. 
 

Round Total No. of Grants Completed Projects Active Projects Project not in Grant 
Agreement 

1 30 4 26 0 

         

Planning Project Planning Project Planning Project Planning Project 
2 

30 43 4 4 25 37 1 2 

         

Planning Project Planning Project Planning Project Planning Project 
3 

12 41 0 0 8 8 4 33 
 
As of this date, there are very few projects that have completed their project with our 
office.  Instead, we have received numerous requests to extend projects beyond their 
original date of anticipated completion.   
 
Generally, grant recipients are requested to provide written documentation to request an 
extension with specific information as to the reason(s) for delay as well as the submittal 
of a new timeplan.  Extensions are evaluated by staff on a case by case basis.  Usually, 
extensions have been approved for up to 3-6 months outside their original end date. 
 
However, as CCHE begins its phase out plan, and in order to comply with our deadline 
date for final encumbrances and initiating our liquidation period, there is concern about 
granting further extensions without a formal policy. 
 
Proposed Policy 
 
Therefore, the following policy is proposed: 
 
The CCHE Board should be informed of the progress of all CCHE Grant Agreements at 
their regularly scheduled quarterly meetings.  This information will be provided to the 
CCHE Board in the form of a matrix indicating the start and anticipated end date of all 
projects.  The matrix will also indicate whether a project has previously asked for an 
extension (or the number of extensions) and whether the project is progressing 
according to the workplan submitted.  



 
If it appears that a project is more than six months behind its scheduled workplan, the 
grantee will be asked to provide written documentation as to the reason(s) for the delay 
and provide CCHE staff with a revised timeline when the project will be completed.  This 
information will also be forwarded to the CCHE Board before their regularly scheduled 
quarterly meetings. 
 
CCHE staff will continue to be able to grant project extensions on a case by case basis 
when the applicant can demonstrate sufficient information is provided to illustrate that 
the project can be completed within a reasonable timeframe.  In no case will the CCHE 
staff grant an extension that extends past June 30, 2010. 
 
Thus, in cases where a project is more than six months behind its scheduled workplan, 
and also in cases where it appears that projects will need to meet other requirements 
that cannot be performed within a reasonable time, the project will be brought before the 
CCHE Board to either: 1) extend the project to a timeline specified by the CCHE Board 
with Board stipulations; or 2) that their grant will be terminated as of the date when the 
project is heard by the CCHE Board, and have the remaining CCHE funds returned 
back to the general grant fund, or 3) ask the Board to take other action. 


